# বাংলাদেশ কেমিক্যাল ইন্ডাস্ট্রিজ কর্পোরেশন

#### আইসিটি বিভাগ

## ANNUAL PROCUREMENT PLAN (APP) 2023-2024

[পিপিএ-২০০৬ ধারা-১১ এবং পিপিআর-২০০৮ বিধি ১৬ অনুযায়ী তফসিল-৫ এর অংশ-গ, অংশ-ঘ ও অংশ-ঙ অনুসরণ করে প্রস্তুতকৃত]

Ministry/Division

Ministry of Industries

Budget

Own (Revenue)

Agency

/Division Willistry of the

Procuring Entity Name & Code

ICT Division, Bangladesh Chemical Industries Corporation (BCIC)

#### GOODS & RELATED SERVICES

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk In Lakh	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Approval to Award	Negotiation for contract Award	Signing of Contract	Total Time to Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
G-1	Firewall	Nos	1	OTM	Chairman (Grade-1)	Own	14	Planned dates										
					BCIC			Planned days	I SALE									
								Actual dates										
G-2	CCTV	Nos	15	RFQ	Chairman (Grade-1) BCIC	Own	1.5	Planned dates										
								Planned days										
								Actual				ji.						
G-3	Dedicated Bandwidth M [Private]	Mbps	60	RFQ	Chairman (Grade-1) BCIC	Own	02	Planned dates										
	[Firvate]							Planned days										
								Actual dates										
G-4	Zoom	Nos	2	DPM	Chairman (Grade-1)	Own	0.35	Planned dates										
					BCIC			Planned days										
								Actual dates										
								Planned days										
							0	Actual dates										

মোঃ তারেক ইমরান

আইসিটি থিজাগ, বিসিআইসি

Deputy Manager, ID: 5341-3,
Bangladesh Chemical Industries Corporation
30-31, Dilkusha C/A, Dhaka-1000

Page 1 of 2

## আইসিটি বিভাগ, বিসিআইসি

[পিপিএ-২০০৬ ধারা-১১ এবং পিপিআর-২০০৮ বিধি ১৬ অনুযায়ী তফসিল-৫ এর অংশ-গ, অংশ-ঘ ও অংশ-ঙ অনুসরণ করে প্রস্তুতকৃত]

## **WORKS**

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk In Lakh	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Approval to Award	Negotiation for contract Award	Signing of Contract	Total Time to Contract Signature	Time for Complet on of Contrac
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
W-1	BCIC Computer Lab	Nos	Lot	OTM/LTM	Chairman (Grade-1)	Own	150	Planned dates										
					BCIC			Planned days										
								Actual dates										
W-2	Anti-Virus Up gradation Work	Nos	350-400	RFQ	Chairman (Grade-1) BCIC	Own	04	Planned dates										
								Planned days										
								Actual dates										
W-3	Computer Hardware/Printer Repair & Maintenance	Job	Lot	LTM	Chairman (Grade-1) BCIC	Own	10	Planned dates										
								Planned days										
								Actual dates										

### **SERVICES**

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk In Lakh	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Approval to Award	Negotiation for contract Award	Signing of Contract	Total Time to Contract Signature	Time for Completi on of Contract																			
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17.	18	19																			
S-1	Design, development,	Firm	1	QCBS	Ministry	Own	1080	Planned dates																													
	implementation, and maintenance of a							Planned days																													
	Integrated Business Process																										Actual										
	Automation Platform (IBPAP) for BCIC							dates	1000																												

ারেক ইমরান প্রান্তামার : প্রাইসিটি নিজাগ, বিশিআইসি Imran Ahmed

Deputy Manager, ID: 5341-3, Bangladesh Chemical Industries Corporation 30-31, Dilkusha C/A, Dhaka-1000